

Communication

Date	12 July 2026
Team ID	XXXXXX
Project Name	Credit Card Approval Prediction
Maximum Marks	1 Mark

Communication Plan:

Effective communication was maintained throughout the development of the Credit Card Approval Prediction project. Regular discussions, progress updates, issue tracking, and review meetings ensured smooth project execution and timely completion.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Gayathri Gollapolu	Discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet / Email	Lohith Sai Patem	Review project progress
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Nagari Afeefa Begum	Resolve bugs and technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Jonnala Rajeshwar	Review implementation and suggestions
5	Final Demo Rehearsal	Once	Microsoft Teams / Offline	Yasaswani Prasad	Prepare for final project demonstration
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delay in model training and parameter tuning	Optimized preprocessing and selected the best-performing model.
2	Deployment issues on Render platform	Updated dependencies, fixed configuration errors, and redeployed successfully.
3	User interface validation errors	Improved input validation and thoroughly tested the application before deployment.